
Questions or concerns, please call:
Project Superintendent: Milton Harris at (587) 434-8202, email: mharris@itc-group.com  
Site Safety Officer: Megan Shmoorkoff at (587) 873-2788, email: mshmoorkoff@itc-group.com.

Construction Activity Notification Date Issued:

The following is an anticipated work schedule for the upcoming month. However, due to unforeseen field and weather
conditions, it may become necessary to change some scheduled work locations, operations and dates. We thank you
for your patience.

   COMMUNITY BULLETIN

Work Planned For The Month Of:


	Week Of: Aug, 2026
	Comments: 
Week 1
-Continue appliance delivery for full tower
-ATCO gas meter pad poured and meter installed
-Backfill Ne planter walls
-Townhome touchups
-Lvl 13 tile


Week 2 
-Continue appliance delivery for full tower
-Continued detailed excavation West side where skip was
-Pour 1'st & 2'nd west drive lane pours
-Pour east planter wall footings
-pour South planter footings
-Continue traffic coat parkade


Week 3
-Complete appliance delivery for full tower
-Pour 3'rd / 4'th west drive lane pours
-Pour east planter walls / Pour South planter walls
-Continue traffic coat parkade


Week 4
-Complete Hardscapes
-Begin landscape prep
-Complete commissioning of mechaical in building
-Prep for fire alarm VI on Sept 8th


Thanks, 
	Date: Aug, 8'th 2026


